

## [April 2018 Lead2pass PK0-004 Dumps PDF Free Download 115q

**Lead2pass CompTIA PK0-004 Exam Dumps Free Download:** <https://www.lead2pass.com/pk0-004.html> QUESTION 21 Which of the following is a definition of an RFP? A. A document sent to potential vendors to solicit a bid for a project B. A document sent to potential vendors to request information for skills and experience for a project C. A document sent to potential vendors to request a commitment for a project D. A document sent to potential vendors to solicit information that excludes pricing information for a project Answer: B QUESTION 22 A project has fallen behind schedule. Upon investigation, the project manager determines that team members have implemented requirements relayed via impromptu hallway meetings with the client. Which of the following should the project manager do to resolve this issue? A. Update the scope management plan B. Modify the project baselines C. Implement change control management D. Inform the stakeholders of the issue Answer: B QUESTION 23 A project team is overseeing the installation of a new reptile habitat at the local zoo. During execution, zoo personnel decides to house a different type of reptile that will require a different temperature range than the capacity of the installed system. The modification has been approved. Which of the following constraints are MOST likely to be affected? (Choose two.) A. Quality because the existing system is now outside the threshold B. Requirements because this is a change to initial scope C. Cost because replacing the system incurs additional expense D. Schedule because this was an unscheduled task and will impact the timeline E. Stakeholders because they will need to understand the modification and provide buy-in Answer: CD QUESTION 24 An authorized change to a construction project was implemented. During the modification, the team identified a defect in which the change caused the building power output to be outside the KPPs. Which of the following actions should the project manager take? A. Submit a new change request B. Initiate the regression plan C. Add remediation to the schedule D. Accept the new power output Answer: B QUESTION 25 Which of the following is the MOST likely target audience to be notified of the achievement of a key milestone in a project schedule? A. Project manager and project scheduler B. Project coordinator and project sponsor C. Project champion and project scheduler D. Project stakeholders and project team Answer: D QUESTION 26 Which of the following metrics demonstrates to a project manager if a project is overspending or under spending? A. EACB. BACC. CPID. ETC Answer: C QUESTION 27 A project manager is managing a transnational project. One of the key team members is having difficulties understanding the client requirements. Which of the following actions would be BEST for the project manager to take? A. Ask the client to provide additional language resources to the team B. Purchase a language translation program C. Hire a translator to help the key team member D. Ask the client to provide requirements in the native language of the team Answer: D QUESTION 28 A new project charter is being drafted. Which of the following would be the BEST source for the high-level project requirements? A. Sponsor B. Project manager C. Project management office D. Project team Answer: A QUESTION 29 A project team member highlights to the project manager that expensive licensing for critical software in use across the project may expire before the completion of the project. Which of the following would the project manager MOST likely do? A. Place a risk on the risk register and arrange a risk review with the appropriate stakeholders to accept and/or mitigate the risk B. Raise a purchase order to purchase the licensing and ask the team member to install it C. Amend the project scope and raise a project change request to obtain approval of the amendment D. Amend the project schedule and work breakdown structures to remove the use of the software from the project Answer: A QUESTION 30 A customer asks a project manager if a small change can be made during the delivery phase. The project manager does not agree to the change. Which of the following is the MOST likely reason? A. Established communication plan B. Scope creep C. Resource constraints D. Iterative approach Answer: B **PK0-004 dumps full version (PDF&VCE):**  
<https://www.lead2pass.com/pk0-004.html> **Large amount of free PK0-004 exam questions on Google Drive:**  
<https://drive.google.com/open?id=0B3Syig5i8gpDYzdieENjeXZuVIU>